Plan of Action and Milestones 16 August 02

Cherry Point/Camp Lejeune Range Complex Management Plan
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A. Workplan .

KO Meeting/Site Visit FACSFAC VACAPES 17 July 02 ’

KO Meeting CP/Lejeune 22-25 July 02

Site Visit CP/Lejeune 22-25 July 02 -

Draft Workplan 30 16-Aug-02 C Y

Government Comments 12 28-Aug-02

Review Meeting (2) Norfolk 28-Aug-02 A

Final Workplan 8 5-Sep-02 EEI
B. Prototype Cherry Point RCMP

Range Data Collection (1) CP/Lejeune Sep 02 =

Range Data Collection (2) CP/Lejeune Sep 02

Range Data Collection (3) CP/Lejeune Oct 02 —

Range Data Collection (4) CP/Lejeune Oct 02 —

Range Data Collection (5) CP/Lejeune Nov 02 —

Review Meeting (3) Norfolk Nov 02 l

Range Analysis (1) CP/Lejeune Dec 02 |

Briefing 1 Norfolk Dec 02 O

Range Analysis (2) CP/Lejeune Dec 02 =}

Range Analysis (3) CP/Lejeune Jan 03 =)

Briefing 2 Washington Jan 03 O

Review Meeting (4) Norfolk Jan 03 ‘

Range Analysis (4) CP/Lejeune Feb 03 |

Range Analysis (5) CP/Lejeune Feb 03 F

Interim Draft Prototype RCMP (75%) 240 3-May-03 C — F

Govt Comments 30 2-Jun-03 ﬁ

Review Meeting (5) 7 Norfolk 9-Jun-03 ‘

Briefing 3 Norfolk Jun 03 :)

Briefing 4 Washington Jun 03 O

Briefing 5 San Diego Jun 03

Draft Prototype RCMP (100%) 60 8-Aug-03 C E‘fj

Government Comments 21 28-Aug-03 H

Review Briefing & Meeting (6) 7 4-Sep-03 A

Final Draft Prototype RCMP (100%) 21 25-Sep-03
C. RCMP Template

Draft RCMP Template 30 25-Oct-03 —

Government Comments Meeting 21 15-Nov-03 I--*

Brief Test Template San Diego Nov 03 O

Brief Test Template Fallon Dec 03 O

Review Briefing & Meeting 60 14-Jan-04 m

Final RCMP Template 15 29-Jan-04 | | | | | | | | ||_'_Pi




